
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/21/2010

ESTIMATE SUMMARY 14:32:15

CONTID: C15491         ESTIMATE NO: 0011 PROG 2005

PCN: 15491-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Mineral Crk Brdg Replacement M-06-K PERCENT TIME:

PROJECT NO: BR 5502-053                   

Mineral Crk Brdg Replacement M-06-K

NAME OF ROAD: 550B

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 10/21/2010 DATE TIME STARTED 09/08/2009

6800 N. BROADWAY, STE 112 DATE LET 07/23/2009 DATE WORK BEGAN 09/08/2009

 DATE AWARDED 07/27/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/17/2009 DATE ACCEPTED

DENVER CO 80221     303/427-0868 DATE NOTICE TO PROCEED 09/08/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,683,485.90 PARTICIPATING $ $ 607,570.12

AWARD PROJECT AMT: 2,644,935.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,311.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

105.14

FIXED COMPLETION DATE

FIXED COMPLETION DATE

77.93%

592,206.18

607,570.12

607,570.12

605,258.59

$

$

$

$

2,091,279.72

0.00

2,091,279.72

0.00

2,091,279.72

-39,674.03

0.00

2,051,605.69

0.00

AMOUNT DUE 2,051,605.69 605,258.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 605,258.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

409.0 TIME ALLOW: 10/1/2010 ??:??:??

ORIG TIME ALLOW: 10/1/2010 ??:??:??
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PCN: 15491-BID    ESTIMATE RUN 10/21/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

31,000.00000 31,000.001.000

0.00

0010 *REMOVAL OF PIPE 76.000

0.000

202-00035  
 

76.000

LF  

18.00000 1,368.0076.000

0.00

0015 *REMOVAL OF DELINEATOR 4.000

0.000

202-00090  
 

34.000

EACH

5.80000 23.204.000

0.00

0020 *REMOVAL OF CURB AND GUTTER 39.000

0.000

202-00203  
 

39.000

LF  

9.30000 362.7039.000

0.00

0025 REMOVAL OF ASPHALT MAT (PLANING) 1,801.000

0.000

202-00240  
 

1,801.000

SY  

15.00000 27,015.001,801.000

0.00

0030 *REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

86,000.00000 0.000.000

0.00

0035 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

0.000

EACH

60.00000 0.000.000

0.00

0040 *REMOVAL OF FENCE 164.000

0.000

202-01000  
 

550.000

LF  

1.00000 164.00164.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 100.000

0.000

202-01130  
 

132.000

LF  

3.20000 320.00100.000

0.00

0050 *REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

6.000

EACH

130.00000 260.002.000

0.00

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 18,346.000

1,070.000

203-00060  
 

19,416.000

CY  

11.00000 213,576.0019,416.000

11,770.00
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PCN: 15491-BID    ESTIMATE RUN 10/21/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *BLADING 0.000

0.000

203-01500  
 

20.000

HOUR

134.00000 0.000.000

0.00

0065 *BACKHOE 54.000

0.000

203-01510  
 

54.000

HOUR

180.00000 9,720.0054.000

0.00

0070 *POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

256.00000 0.000.000

0.00

0075 *TOPSOIL 161.000

0.000

207-00205  
 

961.000

CY  

28.00000 4,508.00161.000

0.00

0080 *WETLAND TOPSOIL 0.000

0.000

207-00305  
 

0.000

CY  

29.00000 0.000.000

0.00

0085 *STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

0.000

CY  

23.00000 0.000.000

0.00

0090 *EROSION LOG (18 INCH) 1,280.000

20.000

208-00003  
 

1,500.000

LF  

6.00000 7,800.001,300.000

120.00

0095 *SILT FENCE 986.000

0.000

208-00020  
 

2,500.000

LF  

1.30000 1,281.80986.000

0.00

0100 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0105 *VEHICLE TRACKING PAD 1.000

0.000

208-00070  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0110 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 9.000

0.000

208-00103  
 

25.000

HOUR

40.00000 360.009.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 10/21/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 6.000

0.000

208-00105  
 

10.000

HOUR

70.00000 420.006.000

0.00

0120 *EROSION CONTROL SUPERVISOR 166.000

21.000

208-00205  
 

215.000

HOUR

52.00000 9,724.00187.000

1,092.00

0125 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

29.000

EACH

250.00000 0.000.000

0.00

0130 RESET VARIABLE MESSAGE SIGN 0.000

0.000

210-00820  
 

1.000

EACH

10,000.00000 0.000.000

0.00

0135 RESET GATE 0.000

0.000

210-01011  
 

2.000

EACH

4,600.00000 0.000.000

0.00

0140 *SEEDING (NATIVE) 0.260

0.000

212-00006  
 

3.600

ACRE

715.00000 185.900.260

0.00

0145 *SEEDING (WETLANDS) 0.300

0.000

212-00028  
 

0.300

ACRE

1,300.00000 390.000.300

0.00

0150 *SOIL CONDITIONING 0.260

0.000

212-00032  
 

3.600

ACRE

1,200.00000 312.000.260

0.00

0155 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

3.800

ACRE

500.00000 0.000.000

0.00

0160 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

900.000

LB  

2.30000 0.000.000

0.00

0165 *BRUSH LAYER CUTTING 2,200.000

0.000

214-01010  
 

2,200.000

EACH

3.25000 7,150.002,200.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 10/21/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRANSPLANT SHRUB 20.000

0.000

215-00000  
 

20.000

EACH

41.00000 820.0020.000

0.00

0175 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,193.000

0.000

216-00041  
 

3,888.000

SY  

1.70000 2,028.101,193.000

0.00

0180 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.570

0.000

250-00010  
 

1.000

L S 

3,500.00000 1,995.000.570

0.00

0185 *MATERIAL SAMPLING AND DELIVERY 2.000

0.000

250-00120  
 

2.000

EACH

1,300.00000 2,600.002.000

0.00

0190 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

1.000

CY  

525.00000 0.000.000

0.00

0195 *AGGREGATE BASE COURSE (CLASS 6) 157.000

1,976.000

304-06000  
 

2,500.000

TON 

33.00000 70,389.002,133.000

65,208.00

0200 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

117.000

CY  

52.00000 0.000.000

0.00

0205 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-34) 0.000

1,924.000

403-34731  
 

3,000.000

TON 

150.00000 288,600.001,924.000

288,600.00

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

150.000

411-10255  
 

400.000

GAL 

8.00000 1,200.00150.000

1,200.00

0215 *EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

11.00000 0.000.000

0.00

0220 *18 INCH REINFORCED CONCRETE PIPE 72.000

0.000

603-01180  
 

72.000

LF  

67.00000 4,824.0072.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 10/21/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *24 INCH REINFORCED CONCRETE PIPE 112.000

0.000

603-01240  
 

112.000

LF  

79.00000 8,848.00112.000

0.00

0230 *18 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05018  
 

2.000

EACH

840.00000 1,680.002.000

0.00

0235 *24 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05024  
 

4.000

EACH

945.00000 3,780.004.000

0.00

0240 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

250.000

LF  

15.00000 0.000.000

0.00

0245 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,100.00000 0.000.000

0.00

0250 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

6.000

EACH

1,700.00000 0.000.000

0.00

0255 *END POST 0.000

0.000

607-00005  
 

5.000

EACH

168.00000 0.000.000

0.00

0260 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

8.000

EACH

210.00000 0.000.000

0.00

0265 *FENCE WIRE WITH METAL POSTS 0.000

0.000

607-01050  
 

1,000.000

LF  

1.45000 0.000.000

0.00

0270 *FENCE (PLASTIC) 642.000

35.000

607-11525  
 

700.000

LF  

2.50000 1,692.50677.000

87.50

0275 *FENCE PICKET SNOW 350.000

0.000

607-32000  
 

520.000

LF  

4.00000 1,400.00350.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 10/21/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

50.000

LF  

29.00000 0.000.000

0.00

0285 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

32.000

LF  

17.50000 0.000.000

0.00

0290 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 0.000

0.000

612-00031  
 

34.000

EACH

26.00000 0.000.000

0.00

0295 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 0.000

0.000

612-00033  
 

2.000

EACH

33.00000 0.000.000

0.00

0300 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

80.000

613-01200  
 

790.000

LF  

38.00000 3,040.0080.000

3,040.00

0305 EMBANKMENT PROTECTOR TYPE 3 0.000

1.000

615-00030  
 

1.000

EACH

2,400.00000 2,400.001.000

2,400.00

0310 *DETOUR 0.070

0.930

621-00425  
 

1.000

L S 

105,000.00000 105,000.001.000

97,650.00

0315 *CONSTRUCTION SURVEYING 0.730

0.170

625-00000  
 

1.000

L S 

30,000.00000 27,000.000.900

5,100.00

0320 *CONSTRUCTION SURVEYING (HOURLY) 6.000

6.000

625-00001  
 

20.000

HOUR

125.00000 1,500.0012.000

750.00

0325 *MOBILIZATION 0.913

0.000

626-00000  
 

1.000

L S 

261,000.00000 238,293.000.913

0.00

0330 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

8,000.00000 3,200.000.400

0.00
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PCN: 15491-BID    ESTIMATE RUN 10/21/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

65.000

GAL 

104.00000 0.000.000

0.00

0340 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000

18.000

627-00011  
 

60.000

GAL 

29.00000 522.0018.000

522.00

0345 *FLAGGING 1,717.370

436.750

630-00000  
 

2,200.000

HOUR

22.00000 47,390.642,154.120

9,608.50

0350 *TRAFFIC CONTROL INSPECTION 64.000

3.000

630-00007  
 

84.000

DAY 

116.00000 7,772.0067.000

348.00

0355 *TRAFFIC CONTROL MANAGEMENT 145.000

21.000

630-00012  
 

200.000

DAY 

407.00000 67,562.00166.000

8,547.00

0360 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000

0.800

630-80335  
 

2.000

EACH

116.00000 208.801.800

92.80

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.500

3.700

630-80341  
 

15.000

EACH

12.00000 86.407.200

44.40

0370 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.500

30.500

630-80342  
 

80.000

EACH

12.00000 540.0045.000

366.00

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

1.800

630-80343  
 

2.000

EACH

12.00000 21.601.800

21.60

0380 *PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

8,900.00000 16,020.001.800

7,120.00

0385 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

0.000

0.000

630-80356  
 

0.000

EACH

4,000.00000 0.000.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 10/21/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *DRUM CHANNELIZING DEVICE 46.000

103.400

630-80360  
 

166.000

EACH

12.00000 1,792.80149.400

1,240.80

0395 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.500

8.200

630-80363  
 

13.000

EACH

12.00000 140.4011.700

98.40

0400 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

34.00000 0.000.000

0.00

0405 *TRAFFIC CONE 16.000

12.800

630-80380  
 

32.000

EACH

6.00000 172.8028.800

76.80

0410 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

2,000.00000 0.000.000

0.00

0415 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

2,700.00000 0.000.000

0.00

0420 *TRAFFIC SIGNAL (TEMPORARY) 0.000

2.000

630-86810  
 

2.000

EACH

16,000.00000 32,000.002.000

32,000.00

0425 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A FUEL COST ADJUSTMENT 2,223.760

3,574.820

700-70016  
 

25,000.000

F A 

1.00000 5,798.585,798.580

3,574.82

0440 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 10/21/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0450 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0455 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

17,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A POWER CONNECTION 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A EROSION CONTROL 1,452.000

0.000

700-70380  
 

1,500.000

F A 

1.00000 1,452.001,452.000

0.00

0480 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,270,410.22540,678.621,826,043.90CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0485 *STRUCTURE EXCAVATION 612.000

0.000

206-00000  
 

612.000

CY  

11.00000 6,732.00612.000

0.00

0490 *STRUCTURE BACKFILL (CLASS 1) 593.000

0.000

206-00100  
 

593.000

CY  

23.00000 13,639.00593.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 10/21/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:15

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0495 *STRUCTURE BACKFILL (CLASS 2) 25.000

0.000

206-00200  
 

25.000

CY  

20.00000 500.0025.000

0.00

0500 *MECHANICAL REINFORCEMENT OF SOIL 725.000

0.000

206-00360  
 

725.000

CY  

20.00000 14,500.00725.000

0.00

0505 *FILTER MATERIAL (CLASS A) 126.000

0.000

206-00510  
 

126.000

CY  

41.00000 5,166.00126.000

0.00

0510 *SHORING 1.000

0.000

206-01750  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0515 *GEOTEXTILE (DRAINAGE) (CLASS 2) 770.000

0.000

420-00113  
 

770.000

SY  

8.00000 6,160.00770.000

0.00

0520 *DRILLING HOLE TO FACILITATE PILE DRIVING 448.000

0.000

502-00100  
 

448.000

LF  

23.00000 10,304.00448.000

0.00

0525 *BLAST HOLE TO FACILITATE PILE DRIVING 16.000

0.000

502-00140  
 

16.000

LF  

65.00000 1,040.0016.000

0.00

0530 *PILE TIP 16.000

0.000

502-00460  
 

16.000

EACH

150.00000 2,400.0016.000

0.00

0535 *STEEL PILING (HP 12X84) 631.000

0.000

502-11284  
 

631.000

LF  

71.00000 44,801.00631.000

0.00

0540 DRILLED CAISSON (30 INCH) 0.000

22.000

503-00030  
 

29.000

LF  

300.00000 6,600.0022.000

6,600.00

0545 *RIPRAP (12 INCH) 451.000

0.000

506-00212  
 

651.000

CY  

145.00000 65,395.00451.000

0.00



CONTID: C15491         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 15491-BID    ESTIMATE RUN 10/21/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:15

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0550 *STRUCTURAL STEEL 144,700.000

0.000

509-00000  
 

144,700.000

LB  

1.75000 253,225.00144,700.000

0.00

0555 *WATERPROOFING (MEMBRANE) 649.000

0.000

515-00120  
 

649.000

SY  

14.00000 9,086.00649.000

0.00

0560 CONCRETE CLASS D (BRIDGE) 340.000

0.000

601-03040  
 

340.000

CY  

555.00000 188,700.00340.000

0.00

0561 CONCRETE CLASS D (BRIDGE) SUPPLIER COST DIFFERENCE 0.000

86.500

601-03040  
 

100.000

CY  

35.00000 3,027.5086.500

3,027.50

0562 STRUCTURAL CONCRETE COATING REF MCR #007 0.000

0.000

601-40300  
 

250.000

SY  

20.00000 0.000.000

0.00

0565 REINFORCING STEEL (EPOXY COATED) 58,050.000

0.000

602-00020  
 

58,050.000

LB  

1.00000 58,050.0058,050.000

0.00

0570 *2 INCH PLASTIC PIPE 290.000

0.000

603-50002  
 

290.000

LF  

15.00000 4,350.00290.000

0.00

0575 *6 INCH PLASTIC PIPE 90.000

0.000

603-50006  
 

90.000

LF  

17.00000 1,530.0090.000

0.00

0580 *12 INCH FLEXIBLE PIPE 0.000

36.000

603-61120  
 

36.000

LF  

44.00000 1,584.0036.000

1,584.00

0585 BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

0.000

LF  

145.00000 0.000.000

0.00
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PCN: 15491-BID    ESTIMATE RUN 10/21/2010

PROJECT: BR 5502-053                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:32:15

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0605 BRIDGE RAIL TYPE 10M (WEATHERING STEEL) 0.000

290.000

606-11030  
 

290.000

LF  

192.00000 55,680.00290.000

55,680.00

CAT 777,469.5066,891.50814,042.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0590 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0595 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

22,000.00000 22,000.001.000

0.00

0600 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,400.00000 3,400.001.000

0.00

CAT 43,400.000.0043,400.00CURRENT AMT0400 $ $ $

$ 2,091,279.72607,570.12$2,683,485.90$CURRENT AMTPROJECT TOTAL


